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Site Description

The Carter Color Coat site is located at 6051 Hastings Street in Detroit, Michigan at 42°
22.184' north latitude and 83° 03.598’ west longitude. A large six-story concrete and steel
frame building covers approximately one-half of the property. The other half of the property
was primarily used for parking. The property is fenced, but not secure. The site is located in
a mixed residential and industrial neighborhood with residential properties located
approximately one-half mile to the southwest of the site. The site is bordered by Hastings
Street to the northeast, Harper Street to the southeast, St. Antoine Street to the southwest, and
Piquette Street to the northwest. Other industrial properties surround the site on all 4 sides.



See Polrep 1 for background info.

U.S. EPA conducted a site assessment on December 11, 2008, and found the presence of
PCBs, asbestos, and hazardous wastes on Site. Since the U.S. EPA site assessment, there has
been continuous activity at the site including: theft of metal from the site (including the site
fence), asbestos contamination on facility floors from the metal stealing, and unknown
persons actually building structures inside the building with the PCB-contaminated wood
blocks.

Current Activities

On Monday, November 3, 2008, U.S. EPA contractors continued removing the PCB-
contaminated wood block flooring from the fourth floor of the building and stockpiling the
material outside.

On Tuesday, November 4, 2008, U.S. EPA contractors continued removing the PCB-
contaminated wood block flooring from the fourth floor of the building and stockpiling the
material outside. U.S. EPA contractors also continued conducting transportation and
disposal of PCB-contaminated wood block flooring and debris. Approximately 320 yd3 of
PCB-contaminated wood block and debris were transported off-site for disposal.

On Wednesday, November 5, 2008, U.S. EPA contractors continued removing the PCB-
contaminated wood block flooring from the fourth floor of the building and stockpiling the
material outside. U.S. EPA contractors also continued conducting transportation and
disposal of PCB-contaminated wood block flooring and debris. Approximately 440 yd3 of
PCB-contaminated wood block and debris were transported off-site for disposal.

On Thursday, November 6, 2008, U.S. EPA contractors continued removing the PCB-
contaminated wood block flooring from the fourth floor of the building and stockpiling the
material outside. U.S. EPA contractors also continued conducting transportation and
disposal of PCB-contaminated wood block flooring and debris. Approximately 200 yd3 of
PCB-contaminated wood block and debris were transported off-site for disposal. U.S. EPA
contractors pumped out the unknown liquid of one AST into plastic totes for sampling and
disposal.

MDEQ and the City of Detroit were on site to do a site walk through and check on clean up

progress.

On Friday, November 7, 2008, U.S. EPA contractors continued removing the PCB-
contaminated wood block flooring from the fourth floor of the building and stockpiling the

material outside.

On Saturday, November 8, 2008, U.S. EPA contractors completed removing the PCB-
contaminated wood block flooring from the fourth floor of the building and stockpiling the
material outside. U.S. EPA contractors began scraping the dry solids that remain on the

fourth floor of the building for disposal.

On Monday November 10, 2008, U.S. EPA contractors completed the scraping of the dry



solids that remain on the fourth floor for disposal. U.S. EPA contractors also removed solids
and decommisioned the second of four ASTs for disposal and prepared for the crane to be on

site on November 11, 2008, to remove equipment from the fourth floor of the building.

On Tuesday, November 11, 2008, U.S. EPA contractors had a crane on site to remove the
equipment from the fourth floor of the building and placed the sweepers on the fifth

floor. U.S. EPA contractors completed cutting up the second AST and removed the PCB-
contaminated wood block floor from the elevator shaft that was being used to move the PCB-
contaminated wood block down to the first floor.

On Wednesday, November 12, 2008, U.S. EPA contractors continued removing PCB-
contaminated wood block flooring from the elevator shaft and areas of the first, second and
third floors of the building near the shaft where blocks had landed during their removal via
the shaft from the building. U.S. EPA contractors also packaged up all of the PCB ballasts
and capacitors found throughout the building for disposal and began sweeping the dry solids
off of the fifth floor of the building.

On Thursday, November 13, 2008, U.S. EPA contractors decontaminated the equipment that
was used to remove the PCB-contaminated wood block flooring. U.S. EPA contractors also
continued sweeping the dry solids off of the fifth floor of the building and completed cutting
up the second AST and began cutting up the third AST.

On Friday, November 14, 2008, U.S. EPA contractors completed cutting up the empty
ASTs. U.S. EPA contractors also removed PCB-contaminated wood block flooring from the
entrance of the building and moved debris to stockpile area.

Planned Removal Actions

-Continue transportation and disposal of PCB-contaminated wood block flooring.
-Removal and seperation of waste and debris in truck ramp area.

-Prepare AST sludge, PCB capacitors and ballasts and other waste for disposal.

Next Steps

-Disposal of PCB capacitors and ballasts.

-Disposal of AST contents.

-Continue gross removal of all accessible remaining dry solids on all floors of the building.

Key Issues

Heavy rains at site have continued to hamper the removal of remaining low-level PCBs
dusts/solids from the facility floors due to leaks in roof and pooling of water. EPA will
continue to remove the material as is feasable. Any remaining non-TSCA solids which are
not feasible to be removed will be documented as well as the rest of the non-hazardous debris
piles on site which EPA is not removing.

Estimated Costs *



Total To %

— ———|—Budgeted— |- Date—— | Remaining | Remaining
Extramural Costs
ERRS - Cleanup Contractor $500,000.00| $368,984.37| $131,015.63|  26.20%
RST/START $81,500.00| $56,400.00| $25,100.00|  30.80%
Intramural Costs
USEPA - Direct (Region, HQ) | $14,000.00| $18,500.00| ($4,500.00)|  -32.14%
[USEPA - InDirect | $28,000.00| $24,600.00/ $3,400.00]  12.14%
Total Site Costs | $623,500.00| $468,484.37| $155015.63|  24.86%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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11/5/2008 Wood Block 40 19.88 Carleton Farms Landfill
11/5/2008 Wood Block 40 17.71 Carleton Farms Landfill
11/5/2008 Wood Block 40 22.92 Carleton Farms Landfill
11/5/2008  Wood Block 40 21.13 Carleton Farms Landfill
11/5/2008 Wood Block 40 27.70 Carleton Farms Landfill
11/5/2008 Wood Block 40 16.87 Carleton Farms Landfill
11/5/2008 Wood Block 40 20.00 Carleton Farms Landfill
11/5/2008 Wood Block 40 20.00 Carleton Farms Landfill
11/5/2008 Wood Block 40 20.00 Carleton Farms Landfill
11/6/2008 Wood Block 40 17.03 Carleton Farms Landfill
11/6/2008 Wood Block 40 17.06 Carleton Farms Landfill
11/6/2008 Wood Block 40 20.00 Carleton Farms Landfill
11/6/2008 Wood Block 40 11.97 Carleton Farms Landfill
11/6/2008 Wood Block 40 20.00 Carleton Farms Landfill
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